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Dear Chair,

| am writing to you with an update on the work the Home Office has delivered in
implementing the Public Accounts Committee’s (PAC) recommendations in its report
‘Reducing Modern Slavery’.

The Home Office last issued an update by way of a Treasury Minute in February
2020. The Department has made significant progress in implementing the PAC’s
seven recommendations. Two recommendations have now been fully implemented,
with the others on track to be finalised later this year or to be included in longer-term
strategic work programmes.

With this letter | am attaching a summary of our achievements in taking forward this
work, and - for those recommendations which we continue to deliver - a summary of
the steps taken to date and information about our plans to finalise implementation.

| hope this letter provides reassurance on how seriously the Department takes the
PAC’s report and our commitment to create lasting change through our modern
slavery response. | look forward to updating you further in due course.

Matthew Rycroft

Permanent Secretary






Update on the implementation of recommendations

1: PAC recommendation: In order to effectively track whether its Modern Slavery
Strategy is working and prioritise funding and activities, the Department should set
targets, actions, a means of tracking resources, and clear roles and responsibilities
within the programme and report back to the Committee by December 2018.

Target implementation date: Summer 2020

Original implementation date: December 2018

The Department has taken significant steps to address this recommendation.
We will work to finalise implementation by Winter 2020.

To date, the Department has implemented a number of the recommended
deliverables, such as:

e We published statutory guidance under Section 49 of the Modern Slavery Act
2015, in March 2020, providing a clear framework of support for some of the
most vulnerable people in our society. The guidance clarifies the roles and
responsibilities of public services, frontline staff and local stakeholders
and sets out the support victims are entitled to and how this is accessed.

e The Department’s Modern Slavery Unit has delivery plans for all areas of the
modern slavery response, including key milestones and activities. The Unit
also monitors its expenditure on all areas of delivery and targets resources to
address priority deliverables.

e There has been a focus on being able to collect much more granular and
robust data as part of the new Modern Slavery Victim Care Contract
(MSVCC) which was awarded in June 2020, for example on performance
measures and the needs of victims. In addition, three of the Key Performance
Indicators in the new contract will be published, demonstrating our commitment
to increased transparency around the contract.

To finalise the implementation of this recommendation, the Department will continue
to work with other government departments (OGDs) to develop an enhanced
performance framework for the modern slavery strategy. We will work to implement
this by Winter 2020.

2: PAC recommendation: The Department should continue its work to gain a better
understanding of the crime, the victims and the perpetrators, in order to target
its prevention work effectively. It must take account of the potential impact of other
factors such as the exit from the EU.

Target implementation date: Spring 2020

Original implementation date: Spring 2019

| am pleased to confirm that we have fully implemented this recommendation.

The Department is committed to improving evidence about the nature and scale of
modern slavery to inform our response to preventing modern slavery from taking



place. We have taken significant steps since the PAC report to deepen our
understanding of the crime and use this knowledge to target prevention effectively.
For example:

In July 2019, HMG announced it would invest £10 million to establish a new
Modern Slavery Policy and Evidence Centre. The Centre will bring together
and commission new research to enhance the evidence base and improve
understanding. The Centre will pool expertise and accelerate progress, working
closely with policy makers to target resources to key risks and vulnerabilities.
The Centre has launched two research calls: the first looks at the current support
system for victims and survivors of modern slavery, and the second is a rapid
response call on the impact of COVID-19 on modern slavery.

The former Modern Slavery Police Transformation Unit (MSPTU) facilitated
increased information exchange between NGOs and police. This year, the
Home Office has provided further funding of £1.4 million through the Modern
Slavery and Organised Immigration Crime Programme (formerly the MSPTU) to
support the police response to modern slavery, which includes improving the
awareness and identification of victims.

The Joint Slavery and Trafficking Analysis Centre (JSTAC) has improved the
intelligence picture and the National Crime Agency (NCA) has committed to
resource JSTAC for at least three years commencing April 2019.

We also continue to build the evidence base through our international
programmes. The Modern Slavery Fund works in high risk countries from where
we know victims are regularly trafficked to the UK, and the Modern Slavery
Innovation Fund tests innovative approaches to build the evidence base on what
works. Building on the lessons learned from these programmes means we are
able to target our prevention activities effectively.

We are currently undertaking user research, engaging directly with
survivors to better understand their recovery needs and their experience in
the National Referral Mechanism. Our aim is to better understand the survivors’
journey through our current support system and their interactions with other
services. The findings of this research will provide a strong evidence base for
any improvements we introduce to our support system in the future.

We will continue to work with European partners to eradicate modern
slavery no matter what shape our relationship with the EU takes. We continue to
discuss with the EU future arrangements on law enforcement and judicial
cooperation in criminal matters. This includes cooperation through agencies
such as Europol and Eurojust, where we are committed to working with EU
partners to tackle a range of threats, including human trafficking.

We remain committed to furthering our understanding modern slavery, its victims
and perpetrators, and will continue this work as part of our ‘business as usual’
approach going forward.

3: PAC recommendation: The Department should take immediate action to ensure
that its Transparency in Supply Chains legislation is more effective. It needs to drive
up compliance, by actively administering and monitoring compliance and should write
to the Committee by April 2019 setting out what progress it has made and its latest
estimate of compliance and demonstrating how this is improving transparency. The



Department should consider publishing itself a list of companies who have complied
and not complied with the legislation, rather than relying on NGOs to police the
system.

Target implementation date: Spring 2020

Original implementation date: Spring 2019

| am pleased to confirm that we have fully implemented this recommendation.

The UK is the first country in the world to require businesses to report on the steps
they have taken to tackle modern slavery in their operations and global supply chains,
and the Home Office has taken great strides to drive up compliance with this agenda.
Since the PAC report, the Department has made significant progress including:

e Through its campaign of approximately 16,000 letters, the Home Office has
written twice to the CEOs of businesses identified as being in scope of the
legislation, with clear information about how to meet their obligations. The
Department has also undertaken an audit of compliance against these
organisations and is considering its next steps towards organisations which have
not demonstrated compliance.

e The Department has consulted on options to strengthen the transparency
provisions in the Modern Slavery Act and level the playing field for responsible
businesses. The consultation sought views from businesses, public sector
organisations, NGOs and other affected stakeholders. The Government will
publish its response this summer.

e In March 2020 we became the first country to publish a Government Modern
Slavery Statement setting out the steps we have taken to identify and prevent
modern slavery in our own supply chains. Individual ministerial departments will
publish their own annual statements from 2021 onwards.

e Work isunderway to create a free online central reporting service for
businesses’ modern slavery statements. This will make it easier for
consumers, NGOs and investors to scrutinise the action businesses are taking to
prevent modern slavery in their supply chains. The service is likely to launch in
early 2021.

While we consider this recommendation to be implemented, we are continuing to
drive forward and cement our global leadership in this space, including through
launching the central registry and responding to the public consultation.

4: PAC recommendation: By January 2019 the Department should ensure that the
reformed NRM system enables it to collect and analyse data to understand the crime,
the businesses and the sectors where prevalence is highest, and, where victims
consent, to understand what happens to victims after they leave the NRM.

Target implementation date: Spring 2020

Original implementation date: Summer 2019

The Department has taken a number of steps to address this recommendation
and will continue to prioritise robust data collection.



The Home Office has delivered significant reforms to the National Referral
Mechanism (NRM) which have enabled us to collect data to better inform us of the
crime and its victims. For example:

e 1In 2019 we launched a new integrated digital system which is used by all
caseworkers in the Single Competent Authority when they make decisions
on potential victims of modern slavery referred to the NRM. The system
makes it easier for those on the front line to refer victims into support by
providing a single point for referrals across the UK and seeks to support an
effective and efficient case management process in enabling the identification
of victims. It also aims to provide richer data to better understand referrals
to inform future needs for the NRM system and our wider understanding of the
threat from modern slavery.

e We will continue to ensure, through the recently established NRM
Transformation Programme, that victim identification and support
processes enable effective data collection and analysis.

e We are currently undertaking user research, engaging directly with survivors,
to better understand their recovery needs and their experience in the NRM.
As part of this research, we hope to reach out to survivors who have already
received their positive Conclusive Grounds decisions, including those who
have already exited the NRM, to gain an insight on survivors’ experiences
as they start reintegrating into local communities.

We will continue our work to strengthen our data and implement this
recommendation by Winter 2020. This will include working with the Modern Slavery
Policy and Evidence Centre and the wider modern slavery sector to encourage
further research into longer-term outcomes for victims.

5: PAC recommendation: Within six months, the Department should write to the
Committee setting out what actions the competent authorities are taking to reduce the
time potential victims wait for a decision, and how the reformed NRM will reduce
decision making times further, including what the target time for a conclusive decision
will be.

Target implementation date: Spring 2020

Original implementation date: Spring 2019

Work to reduce waiting times continues to be implemented, however, the
challenges regarding decision making timescales are now being addressed as
part of the recently established NRM Transformation Programme. This
programme will deliver a series of sequenced changes to optimise the current
delivery system in order to bring decision-making timescales down, and to consider
more fundamental changes to how we identify and support victims of modern
slavery.

Key actions taken to date include:

e A new Single Competent Authority (SCA) was launched on 29 April 2019
to handle all NRM cases and provide high quality, timely decisions for victims.



In August 2019 a new digital referral form was launched to make it easier
for those on the front line to refer victims, and in January 2020 the digital case-
working element of the system came online. This system has already
transformed how all the caseworkers in the SCA do their jobs and has helped
them make decisions much more efficiently for victims by reducing
duplication of information, improving data sharing and supporting a more
streamlined decision-making process. Continuous Improvement experts have
also analysed, recommended and implemented improvements to the current
NRM processes to create efficiencies within the system.

There has been an unprecedented increase in the number of potential victims
of modern slavery being referred into the National Referral Mechanism. In
2019, 10,627 potential victims of modern slavery were referred to the NRM; a
52% increase from 2018. In response, we have surged resource into
caseworking teams to ensure victims receive the decisions they need to
access tailored support as quickly as possible, when they need to do so.
Wherever possible, we make initial decisions on referrals within five working
days to enable vulnerable victims to access support quickly and in line with
their needs.

The Home Office has increased the number of caseworkers working on
NRM decisions and is continuing with plans to further increase this going
forward. A clear objective of the work in this area is to create a sustainable
system which can handle the large increases in referrals seen in recent years.
This will be achieved through optimisation of the current system as well as
longer term transformation.

While the NRM Transformation Programme will address this work, we will write to the
Committee providing further details of the specific arrangements being put in place to
reduce decision-making times in the shorter term by Autumn 2020.

6: PAC recommendation: The Department should, as a matter of urgency, put in
place care standards for the current victim care contract. It should also contract for, or
put in place itself, an inspection regime to ensure that all care reaches these
standards.

Target implementation date: Autumn 2020

Original implementation date: Spring 2019

The Department has made significant progress in implementing this
recommendation and we will have completed this by Winter 2020.

To ensure that there are set care standards in place, the Home Office:

Has worked with the Care Quality Commission (CQC) to develop a
framework based on CQC'’s five key lines of enquiry to assess the
quality of support provided to victims in England and Wales who are
supported through the Victim Care Contract. This framework was developed
with the input of stakeholders and support providers in the current Victim Care
Contract and support providers interested in bidding for future contracts. In
Autumn 2019, the Department and CQC piloted inspections based on this
framework within the current MSVCC. This framework is now complete.



e The Home Office is currently working to embed this regime in the new
MSVCC, with the intention to begin inspections as soon as the contract goes
live in Winter 2020. An inspection regime will enable the Department to
ensure accommodation provided through the Service, and the related support,
is appropriate. The inspection regime will also inspect Outreach Services to
ensure quality and consistency of provision.

e The MSVCC has been drafted to ensure that the Supplier must comply with
the inspection regime and engage collaboratively with inspectors. The Home
Office’s inspection regime supplier will provide individual reports for each
accommodation and outreach inspection and will publish an
independent annual report summarising the overall findings on MSVCC
support.

As further detailed above, the recommended inspection regime will be implemented
from Winter 2020.

7: PAC recommendation: The Department needs to work with the National
Crime Agency, the Crown Prosecution Service, the Independent Anti-Slavery
Commissioner, Police and Crime Commissioners, local police forces and local
authorities to urgently develop a set of clear, practical steps and good practice
guidance to understand why there are regional variations in tackling the issue
and how these can be reduced.

Target implementation date: Spring 2020

Original implementation date: Spring 2019

The Department has made significant progress in implementing this
recommendation and we will have completed this by Winter 2020.

The Home Office has undertaken extensive work with forces and cross-Government
partners to standardise crime recording, for example:

e Work with forces resulted in the introduction of a standardised form to
remove local variation in interpretation of crime recording standards. This will
ensure greater confidence in crime statistics in the future.

e The Department continues to work with the NCA and NPCC Lead for modern
slavery to encourage a consistent approach across all police force
areas. Crown Prosecution Service (CPS) Area leads have been tasked with
working more closely with local police forces to identify methods to drive
referrals, including through review of performance data to pinpoint where
support may be required.

e The former Modern Slavery Police Transformation Unit (MSPTU) supported
police forces and Police and Crime Commissioners in sharing good
practice. This included utilising Modern Slavery Coordinators based in
Regional Organised Crime Units to provide specialist expertise in
investigations and prosecutions. An aide memoire on initial actions that
should be taken has been distributed to over 55,000 frontline officers and
twenty forces now have dedicated resource to respond or coordinate
the response to modern slavery.



The MSPTU also produced and disseminated guidance on effective
investigations, including sharing lessons learned to improve the quality of
police investigations. In addition, the MSPTU undertook research to look at
police force structures to identify gaps in the response and have provided
forces with recommendations on where improvements can be made to
align the national response and reduce force variations.

The Home Office continues to engage regularly with the Independent
Anti-Slavery Commissioner and the Anti-Slavery Coordinator for Wales
to ensure that Government is held to account and delivers a comprehensive,
joined up modern slavery response. For example, we facilitate quarterly
meetings with the Devolved Administrations to ensure good practice is
shared across the UK.

This year the NCA has invested resources to set up a Slavery and Trafficking
Targeting Centre to support efforts to build a more efficient and
coordinated operational law enforcement response to modern slavery.

We will work to finalise the implementation of this recommendation by Winter
2020, at which point we will also be able to review the progress of the Slavery
and Trafficking Targeting Centre.



